

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03 October 2026
Team ID	SWTID-2026-5347
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

PROJECT PLANNING PHASE

1. Product Backlog, Sprint Schedule and Estimation:

Sprint	Functional Requirement (Epic)	User Story	User Story / Task	Story Points	Priority	Team Member
Sprint-1	EPIC-1: Requirement Analysis & Flow Designer Setup	US-1	Analyze the requirement and configure the Service Catalog trigger for the Standard Laptop Task flow.	2	High	Thamaraiselvi.M
Sprint-1	EPIC-2: Catalog Task Action & Field Configuration	US-2	Configure Create Catalog Task action, description, Assignment Group as Hardware, and Approval field.	3	High	Devatharshini.S
Sprint-1	EPIC-3: Process Engine Mapping	US-3	Map the Standard Laptop Task flow to the Standard Laptop Catalog Item using Process Engine.	2	High	Dhananjayan S B
Sprint-2	EPIC-4: Custom Smart Feature Integration	US-4	Configure the Send Email action and requester email mapping for automatic confirmation notification.	5	High	Janani B
Sprint-2	EPIC-5: End-to-End Testing & Documentation	US-5	Place a test order, complete approval, verify the generated Catalog Task, and complete project documentation and Git process.	3	High	Nithila M

Total Epics = 5

Total User Stories / Tasks = 5

Total Story Points = 15

2. Epic Summary:

Epic ID	Epic Name	No. of Stories	Story Points	Assigned To
EPIC-1	Requirement Analysis & Flow Designer Setup	1	2	ThamaraiSelvi.M
EPIC-2	Catalog Task Action & Field Configuration	1	3	Devatharshini.S
EPIC-3	Process Engine Mapping	1	2	Dhananjayan S B
EPIC-4	Custom Smart Feature Integration	1	5	Janani B
EPIC-5	End-to-End Testing & Documentation	1	3	Nithila M
TOTAL	Project	5	15	6 Team Members

3. Sprint-1:

EPIC-1 - Requirement Analysis & Flow Designer Setup

US-1: Requirement analysis and Service Catalog trigger setup - 2 Points

Assigned To: Thamaraiselvi.M



EPIC-2 - Catalog Task Action & Field Configuration

US-2: Create Catalog Task action and field configuration - 3 Points

Assigned To: Devatharshini.S



EPIC-3 - Process Engine Mapping

US-3: Map the flow to the Standard Laptop Catalog Item - 2 Points

Assigned To: Dhananjayan S B

Sprint-1 Total

7 Story Points

4. Sprint-2:

EPIC-4 - Custom Smart Feature Integration

US-4: Configure Send Email action and requester email mapping - 5 Points

Assigned To: Janani B



EPIC-5 - End-to-End Testing & Documentation

US-5: Test order, approval, Catalog Task verification, documentation and Git process - 3 Points

Assigned To: Nithila.M

Sprint-2 Total

8 Story Points

5. Project Tracker

Project Start Date: 10/08/2026

Project End Date: 03/09/2026


Project	Total Story Points	Duration	Project Start Date	Project End Date	Story Points Completed	Release Date
---------	--------------------	----------	--------------------	------------------	------------------------	--------------

Standard Laptop Procurement Automation	15	25 Days	10/08/2026	03/09/2026	15	03/09/2026
--	----	---------	------------	------------	----	------------

6. Team Allocation:

Team Member	Role	Assigned Responsibility
Janani B	Team Lead	Overall project coordination and custom Send Email smart feature integration.
Thamaraiselvi.M	Member	Milestone 1 - Flow: requirement analysis, trigger setup, Create Catalog Task action and field configuration.
Janani B	Member	Milestone 2 - Flow Assignment: Process Engine mapping to the Standard Laptop Catalog Item.
Dhananjayan S B	Member	Milestone 3 - Service Catalog: test order, approval process and Catalog Task verification.
Devatharshini S	Member	Conclusion and project documentation.
Nithila.M	Member	Git/GitHub process and repository-related work.

7. Complete Project Development Flow:



Epic 5 - End-to-End Testing & Documentation



Final ServiceNow Solution

8. Velocity Calculation:

Total Story Points = 15

Number of Sprints = 2


Team Velocity = 15 / 2

Average Team Velocity = 7.5 Story Points per Sprint

9. Burndown Chart Data:

Stage	Total Points	Points Completed	Remaining Points
Project Start - 10/08/2026	15	0	15
Sprint 1 Completion - 20/08/2026	15	7	8
Project Completion - 03/09/2026	15	15	0

Burndown Chart
Standard Laptop Procurement Automation



Conclusion:

The Standard Laptop procurement workflow was successfully automated using ServiceNow Flow Designer. The flow creates a Catalog Task with the required details, assigns it to the Hardware team, and is linked to the Standard Laptop Catalog Item. The workflow was tested through the Service Catalog and approval process. The additional Send Email action provides an automatic confirmation to the requester during configuration.